NHDOT SPR2 PROGRAM
RESEARCH PROGRESS REPORT

INSTRUCTIONS:

Project Managers and/or Principal Investigators should complete a progress report at least every three months during
the project duration. Reports are due the 5™ of the month following the end of the quarter. Please provide a project
update even if no work was done during this reporting period.

Project# Report Period Year 2017
15260E/26962T

L1Q1 (Jan-Mar) LJQ2 (Apr-Jun) LIQ3 (Jul-Sep) |Z[Q4 (Oct-Dec)
Project Title:

Stain Resistant airport Paint Implementation — Implementation Phase

Phone: 603-518-1773

Project Investigator: John Gorham, Jacobs Engineering Group

E-mail: john.gorham@jacobs.com

12-21-2016

Project Start Date: Project End Date: 2019

Project schedule status:
Z[On schedule [0 Ahead of schedule [ Behind schedule

Brief Project Description:

This phase was to install alternative pavement paint specifications at Laconia Municipal Airport. The follow on phase will
evaluate the effectiveness, durability, and visibility of the paint over a 2-year period.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

Observation site visit by consultant and NHDOT/M&R.

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):

Participate in on-site observation site visit.

Anticipated research next 3 months:

Continue observation/evaluation phase of project.

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the
completion of the project within the time, scope, and budget, along with recommended solutions to those

problems.

Tasks (from Work Plan) Planned % Complete | Actual % Complete

Article A - Coordination 60 60

Article B - Observations 125 0 [work completed
but not billed yet}

Article C - Report, Poster, Airport Handout 0 0

Article D - Project Administration 25 25

Contractor Expenses for paint installation 100 100
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